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3.07 COMMENCING TO BIDDING PHASE 

A. Following is a typical sequence of events for completing Construction Document Phase and 
commencing Bidding Phase, after the CDP review meeting: 
1. Designer takes comments received from Owner regarding the draft Bidding Documents, and 

proceeds with revisions. 
2. Owner obtains Wage Rate Determination, Notice of Pre-Construction Conference and Job-Site 

Postings provided by the Department of Labor and Workforce Development, Division of Labor 
Standards, and forwards to Designer. 

3. Designer receives Wage Rate Determination and incorporates this section in the Bidding 
Documents, and completes other final revisions. 

4. Designer receives the additional required Labor Standards documents to issue at a later date, as 
follows:  

a. Notice of Pre-Construction Conference - to be completed by the Designer and 
returned to Labor Standard Division per instructions. 

b. Building Rates and/or Highway Rates provided in English and Spanish - to be issued 
at the Pre-Construction Conference to the Contractor for posting at the Job Site. 

5. Designer submits final, signed and sealed, draft Bidding Documents, plus the CDP markup set, to 
RPA. 

6. RPA confirms revisions per CDP review meeting, assigns Bid Date, and informs Designer and 
User Agency. 

7. Designer adds Bid Date to Bidding Documents, sends documents to printer, and sends copy of 
Advertisement for Bids to newspaper(s) with publication order. 

8. Advertisement for Bids is published in newspaper(s), printing is completed, and Bidding 
Documents are provided to plan rooms, User Agency, and RPA. 

See Chapter 5 - Bidding, 
for further and more detailed instructions with some of the above items ... 
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